CIVILS ISSUE SHEET NO. C1.

Project: **MARDEN**

Project No: **18070**

BANNERS GATE
CIVIL, STRUCTURAL AND TRANSPORTATION ENGINEERS

Signature New Homes

DAY	28	11	11	08	14	26	29	05	15	28	02	28															
MONTH	09	11	12	10	10	11	02	03	01	01	02	10															
YEAR	18	18	18	19	19	19	20	20	21	21	21	22															

SK1	Schematic Drainage Strategy Plan	A0	/	A	B	D	D				E			F													
SK101	Schematic External Levels & Features Layout	A1					/				A																
141	Kerbing and Finishes Plan Sheet 1 of 2								A		A	A	A														
142	Kerbing and Finishes Plan Sheet 2 of 2								A		A	A	A														
151	Chainages & Contours Plan	A1					/		B	B	B	B	B														
171	Flood Exceedance Plan	A1						/		/	/	/	/														
201	Road and Drainage Longitudinal Sect Sh 1 of 3	A1							A	B	B	B	B														
202	Road and Drainage Longitudinal Sect Sh 2 of 3	A1							A	B	B	B	B														
203	Road and Drainage Longitudinal Sect Sh 3 of 3	A1							A	B	B	B	B														
205	Rising Main Longitudinal Section									/	/	/	/														
220	Pond Cross Sections Sheet 1 of 7	A1					/				/	/	/														
221	Pond Cross Sections Sheet 2 of 7	A1					/				/	/	/														
222	Pond Cross Sections Sheet 3 of 7	A1					/				/	/	/														
223	Pond Cross Sections Sheet 4 of 7	A1					/				/	/	A														
224	Pond Cross Sections Sheet 5 of 7	A1					/				/	/	A														
225	Pond Cross Sections Sheet 6 of 7	A1					/				/	/	A														
226	Pond Cross Sections Sheet 7 of 7	A1					/				/	/	A														
301	Adoptable Construction Details Sh 1 of 2	A1										A	A														
302	Adoptable Construction Details Sh 2 of 2	A1					/		/		/	/	/														
311	Adoptable Drainage Con Details Sheet 1 of 2									/	/	/	/														
312	Adoptable Drainage Con Details Sheet 2 of 2									/		/	/														
350	Foul Water Pumping Staion Layout Plan									/	/	A	A														
DSP01	Drive Swept Path Analysis Refuse Vehicle	A1					/				/		/														
DSP02	Drive Swept Path Analysis Fire Tender	A1					/				/		/														
DSP03	Drive Swept Path Analysis Tanker	A1					/			/	/		/														
DSP04	Drive Swept Path Analysis Private Car	A1					/				/		/														
TP01	Trial Pit and Proposed Levels Plan	A1						/			/																
250	Section 38 MH Schedules	A1											/														
251	Section 104 MH Schedules	A1											/														
LP01		A2								/	/	/	/														
100S38/S278		A1							A		D	D	D														
100S104		A1								/	/	/	/														

Signature New Homes	*e	*e	*e								*e	*e													
Zebra Architects	*e	*e	*e	*e	*e	*e			cc		*e														
Herefordshire Council							*e																		
Welsh Water								*e																	
Kartar Consulting									*e	*e	*e														
	AR	AR	AR	AR	AR	AR	S38	S104	T	T	T	AR													

*e = Issued by Email
BR = Building Regs.
I = Information
AB = As Built
C/A = Comments/Approval
P = Preliminary
AR = As Requested
FC = For Construction
T = Tender