



THIS DRAWING IS TO BE READ IN CONJUNCTION WITH SEPARATE GROUP / SITE SPECIFIC CONSTRUCTION NOTES AND MATERIALS SPECIFICATION.

Notes.

Key

- Phase 1 - June 2017 - June 2019
- Phase 2 - March 2018 - March 2023
- Phase 3 - April 2023 - March 2027
- Spine Road - June 18 - June 19
- Extra Care - Fortis scheme - approx Apr 2020 - July 2021
- 50 spaces provided from park & choose facility by 200th occupation - open approx 2022
- Remaining 50 spaces from park and choose to be completed at the end of Phase 2 2023
- Allotments to be completed end of Phase 2 2023

Revision.

A	Plan updated to suit latest build sequence. Dates updated.	07.02.18	FM
B	Plan amended to suit latest build sequence. Boundaries to phase 2, extra care and park and choose facility updated. Key revised for park and choose.	14.05.18	FM
C		28.02.19	FM

Job. Holmer Hereford

Title. Phasing Layout

Scale.	1:2500	Drawn.	JCB
Date.	May '17	Checked.	

THIS DRAWING AND THE BUILDING WORKS DEPICTED ARE THE COPYRIGHT OF J.S.BLOOR (TEWKESBURY) LIMITED AND MAY NOT BE REPRODUCED OR AMENDED EXCEPT BY WRITTEN PERMISSION. NO LIABILITY WILL BE ACCEPTED FOR AMENDMENTS MADE BY OTHER PERSONS. DO NOT SCALE THIS DRAWING, USE FIGURED DIMENSIONS ONLY, IF IN DOUBT ASK.

BLOOR HOMES
J S BLOOR (TEWKESBURY) LIMITED
WESTERN HOUSE, FURROWFIELD PARK
TEWKESBURY, GLOUCESTERSHIRE, GL20 8UR
TELEPHONE 01684 290485 FACSIMILE 01684 290544

Drawing No. WE086-SL-050C

Holmer, Hereford