

Employer X

Issue:

Contract Administrator Instruction

Instruction No: 5 Issue Date: 07.12.2018

| Employer: | Site Address: | | |
|---|--|--------|-------|
| | | | |
| Mr & Mrs M Boynton | Arbour Hill Farm House | | |
| Hildersley Farm | Lincoln Hill | | |
| Ross-on-wye | Ross-on-wye | | |
| Herefordshire | Herefordshire | | |
| HR9 7NW | HR9 7TH | | |
| | | | |
| | | | |
| Contractor: | Description Of Work: | | |
| Ernest Heal & Sons Construction Ltd | | | |
| 5 South Road | | | |
| Broadwell | Turnkey project for a new build house to include | | |
| Coleford | cellar, M&E and associated ground works | | |
| Gloucestershire. GL17 7BH | | | |
| Under the terms of the above mentioned contract, I/we issue the following instructions: | | | |
| | Office use: Approximate costs | | |
| | | £ omit | £ add |
| 1 Treatment plant drawings issued | | | |
| | | | |
| | | | |
| | | | |
| drawing issue: | | | |
| | | | |
| CGS Civils drawing no. C1122_100_P2 | | | |
| CGS Civils reort dated 13th Novemebr 2018 | | | |
| | | | |
| | | | |
| | | | |
| <i>C</i> :1 | | | |
| Signed | | | |
| Approximate value of this instruction | | | |
| Approximate value of this instruction | | | |
| | | | |
| | | | |
| | | | I |

Contractor X

Project Manager X