
From: Cotton, Julian <Julian.Cotton@herefordshire.gov.uk>  
Sent: 24 September 2019 13:29 
To: Carlisle, Heather <Heather.Carlisle@herefordshire.gov.uk> 
Cc: Delaney, Liam <Liam.Delaney@herefordshire.gov.uk>; Hoverd, Tim 
<thoverd@herefordshire.gov.uk>; Knight, Matthew <Matthew.Knight@herefordshire.gov.uk>; 
Wheatley, Juliet <jwheatley@herefordshire.gov.uk> 
Subject: Archaeology update re. major residential development Grafton Lane 193042 
Importance: High 
 
Heather, 
 
Following our discussions earlier today, I am providing a summary of correspondence to date and likely 
issues / outcomes as regards archaeology. I hope it’s useful. 
 
I have copied in colleagues above because I will be away on extended leave 11th – 25th October inclusive, 
and discussions & decisions may be required in my absence. 
 
 

 In relation to pre app 173494/CE, I advised the need for a field evaluation (05/10/2017). 
 

 In relation to the Hereford Area Plan consultation I advised the same (27/03/2018). 
 

 For this current application I  have further advised the same, making it clear that the evaluation 
methodology should encompass both geophysics and trial trenching (Memo of 10/09/2019). 
 

 I have today fully discussed with Wessex Archaeology (authors of the submitted assessment and 
otherwise acting on behalf of the applicants) the details and likely rollout of this evaluation. It is 
my understanding that the applicants are fully signed up to it, and wish to progress it ASAP. 
 

 The first part of the evaluation will be a comprehensive to standards geophysical survey of the 
site. It is currently anticipated that this will take about a week, to commence in early to mid- 
October. 
 

 When the initial results are back from this -normally a very quick process- the nature and scope 
of the essential follow on trial trenching will need to be finalised. In broad terms,  with the 
geophysics having been done, it would be expected that approx. 3% of the total area of the 
application site would be trenched, in a relatively systematic way. However, the exact 
configuration of trenches will partly depend on what the geophysics appears to indicate. 
 

 It is difficult to be sure how long the trenching will take, but my ball park estimate would be 
about a month. 
 

 Although normally I would on conclusion of trenching wait for the full evaluation report to be 
submitted before making final comment, it may be the case that the implications are sufficiently 
clear from site records and monitoring etc. for a quicker response to be given. This would be 
entirely justified. 
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 The above technical approach broadly accords with that already taken in relation to the other 
large sites around the margins of Hereford, for instance the strategic Lower Bullingham and 
Three Elms sites currently going through process… 
 

 
Many thanks, 
 
Julian 
 
Julian Cotton, Archaeological Advisor, Herefordshire Council     01432 383350        07789 858262 
 
 


